Mames of Magazines	Names of Magazines
ENGLISH	HINDI
1. Business India	1. India Today
2. Business World	2. Kadambini
3. Business Today	3. Outlook
4. The Week	
5. India Today	
6. Femina	
7. Filmfare	
8. Stardust	
9. Sports Star	
10. Outlook	
11. Frontline	
12. Go Now	
13. Society	
14. Health and Nutrition	
15. Sanctuary India	
16. Netfundu	
17. Shristi	

Passenger facilities at IGIA

613. SHRI P. PRABHAKAR REDDY; Will the Minister of CIVIL AVIATION be pleased to state:

(a) whether it is a fact that Government have set three deadlines September 30, December 31, 2002 and March 31, 2003 for carrying out various improvements in the facilities for passengers at the Indira Gandhi International Airport, Delhi;

fb) if so, the details of the various items included in the three lists to be completed within the time-limit fixed for each;

(c) whether the various improvements scheduled to be finished by 30th September, 2002 has since been completed; and

(d) if not, the reasons therefor?

THE MINISTER OF STATE IN THE MINISTRY OF CIVIL AVIATION (SHRI SHRIPAD YESSO NAIK): (a) to (d) Airports Authority of India (AAI) has drawn a three phase action plan with scheduled date of completion as 30.9.2002,31.12.2002 and 31.3.2003 for carrying out various improvements like improving illumination, familiarisation/on the job training for staff, improved seating arrangements, beautification/standardisation of display boards, renovation of inadmissible passenger room, additional help desk in departure hall, improving in air conditioning, new suggestion/complaint boxes of Immigration department, pay and use toilet facility through NGOs in'the visitors area, automatic money dispenser, exclusive taxi parking across the road and water harvesting. Major items included in the list have been accomplished by the target date 30.9.2002. For remaining items which involve regulatory and facilitating agencies are at an advanced stage of completion. These have been delayed due to administrative and coordination requirements. In phase-li transit lounge with shower and snoozer for international passengers, refurbishing of VIP lounge, ATM at Terminal-1 B, new structure of security booths, coffee bar, internet kiosk, IT Centre, renovation of ITDC/DTTDC counters, book shop, improvement of aerobridges, art gallery, utilisation of vacant shops, transfer of transit passengers from air side, refurbishment of retiring rooms, synchronisation of shuttle service with flight timings and quality vehicles, introduction of paid porterage service and meet and greet service, placement of translites, greening and tree planting in and around the terminals, refurbishment of ceremonial lounge, replacement of false ceiling, user friendly Information boards, new structure for security booths, facelift to tea/coffee vending and other kiosks, aquarium in transit area, landscaping in operational area, user-friendly website, joint inspection of terminal building by AAI, immigration, customs and Airline Operators Committee for on the spot assessment of scope for further improvements have been scheduled in Terminal-I and II. In phase-Ill refurbishment of closed area, railway reservation counter-domestic arrival, kids corner, implementation of Common User Terminal, additional check in counters, refurbishment of conveyor belt system, news headlines, health meter, music shops, fast food outlets, improvement in the flooring and replacement of carpets, induction of additional passenger baggage trolleys and plasma TV Information monitors have been scheduled.